PROJECT PLANNING PHASE

1. Introduction

Project Planning Phase is the first and most important stage of a project. It is the process of deciding the objectives, requirements, activities, resources, time schedule, and responsibilities needed to complete the project successfully.

Proper planning gives a clear direction to the project team. It helps the team understand what has to be done, how it has to be done, and when it has to be completed. Planning also helps to reduce mistakes, avoid unnecessary work, and use available resources effectively.

2. Objectives of Project Planning

The main objectives of the Project Planning Phase are:

1. To define the purpose and goals of the project.
2. To identify the requirements of the project.
3. To determine the activities involved in the project.
4. To estimate the time required for each activity.
5. To identify the required hardware and software resources.
6. To divide the responsibilities among team members.
7. To identify possible risks and problems.
8. To prepare a proper schedule for project completion.
9. To monitor the progress of the project.
10. To complete the project within the given time and resources.

3. Project Scope

Project scope defines the boundaries of the project. It explains what activities, features, and functions are included in the project.

The scope helps the team to focus only on the required objectives. It also prevents unnecessary changes and additional work during development.

The project scope generally includes:

- Project objectives
- Project requirements
- Main features and functions
- Resources required
- Project limitations

- Expected results

A clearly defined scope helps all team members understand their responsibilities and the expected outcome of the project.

4. Requirement Planning

Requirement planning is the process of identifying the resources and facilities required for completing the project.

Hardware Requirements

The hardware requirements may include:

- Computer or laptop
- Keyboard and mouse
- Internet connection
- Required storage space

Software Requirements

The software requirements may include:

- Operating System
- Web browser
- Required development platform
- Database or application software

5. Activity Planning

The complete project is divided into smaller activities. This makes the project easier to manage and monitor.

The major activities are:

1. Selection of project topic
2. Collection of requirements
3. Analysis of requirements
4. Project design
5. Development
6. Testing
7. Error correction
8. Documentation

9. Final review
10. Project submission

Each activity is completed step by step according to the project schedule.

6. Time Planning

Time planning determines the amount of time required for completing each project activity.

Activity	Time Required
Topic Selection	1 Day
Requirement Collection	2 Days
Planning and Design	3 Days
Development	5 Days
Testing	3 Days
Error Correction	2 Days
Documentation	3 Days
Final Review	1 Day

7. Resource and Responsibility Planning

Resource planning identifies the resources needed for the project. These include human resources, hardware, software, internet facilities, and documentation materials.

If the project is completed by a team, responsibilities should be divided among the members. For example, one member can collect requirements, another can work on design, another can perform development, and another can perform testing.

All members can work together for documentation, presentation, and final submission.

Proper responsibility allocation ensures that the work is completed efficiently without confusion.

8. Risk Planning

Risk planning involves identifying possible problems that may affect the project.

Some common risks are:

- Technical problems
- Software errors
- Internet connection problems
- Lack of required resources
- Time shortage
- Data loss
- Testing errors

9. Expected Outcome

At the end of the Project Planning Phase, the team should have a clear understanding of the project objectives, scope, requirements, activities, resources, responsibilities, time schedule, and possible risks.

The planning phase provides a strong foundation for the next stages of the project. It ensures that the development process can be carried out in an organized and systematic way.

10. Conclusion

Project Planning Phase plays an important role in the successful completion of a project. Proper planning helps to define the project objectives, identify requirements, allocate resources, divide responsibilities, prepare a time schedule, and manage possible risks.